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Via Electronic and First-Class Mail
January 10, 2014

Mr. James J. Hahnenberg

Remedial Project-Manager

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J

Chicago, IL 60604-3590

Re: Monthly Progress Report for December 2013, North Bronson Industrial Area

Site Operable Unit 1, Bronson, Michigan
Dear Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action
(RD/RA) of Operable Unit 1 (OU1) at the North Bronson Industrial Area (NBIA) Site (the
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of

the Consent Decree during December 2013.

1. Activities Completed During This Reporting Period

A. On December 9, 2013, the Group submitted the November 2013 monthly
progress report to USEPA with copies to the Michigan Department of

Environmental Quality (MDEQ).

B. On December 10 and 16, 2013, representatives of the Group met by
conference call with USEPA and MDEQ to further discuss the technical and
editorial comments received from USEPA on September 27, 2013 regarding
the OU1 Remedial Design Work Plan (RDWP) (submitted March 28, 2013).
These calls were to discuss and resolve comments not addressed in a prior

(November 7, 2013) conference call among the parties. -
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2, Results of Sampling and Other Test Data

A. The Group developed no sampling or test data during the December 2013

reporting period. '
3. Work Plans, Procedures, and Deliverables
A. The Group submitted no work plans, procedures, or deliverables during the

December 2013 reporting period.

4, Actions Projected for Next Six-Week Period

A. As described in its email of November 25, 2013, the Group will revise the
draft RDWP in response to the comments received from USEPA. This
revision, which is scheduled to be submitted by January 31, 2014, will include
removing the discussion of remediation goals-(RGs), indicating that RGs will
be addressed in the subsequent Basis of Design report.

5. Progress and Schedule Report

A. Based on the most-recent communications with USEPA, the Group plans to
submit the revised RDWP by January 31, 2014.

B. The revised RDWP will provide the schedule for submittal of design
deliverables, including the Basis of Design, Preliminary (30%) Design,

Intermediate (60%) Design (if needed), Pre-Final (90%) Design, and Final
(100%) Design.
6. - Summary of Proposed or Approved Changes to the Work Plans or Schedules

A. See Item 4.A. above.
7. Activities Undertaken in Support of the Community Relations Plan

A. The Group undertook no formal activities in support of the Community
Relations Plan during the December 2013 reporting period.
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We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

=

Leo MBrausch
Project Coordinator

LMB:

cc:  Beth Mead-O’Brien, MDEQ
Charles W. Graff, MDEQ

cc (via email): |

NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee
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